State of New Jersey
Depamnent of Environmental Protection and Energy
Dlvlslon of Responsible Party Site Remediation

CN 028
_ Trenton, Nj 08625-0028

Jeanne M. Fox
~ Acting Commissioner

Raymond Basso, Chief

New Jersey Enforcement Branch ‘ S

USEPA Region II , ~ DEC 29 1903
26 Federal Plazsa _ -

New York, NY 10278

Dear &o:

Attached please find the forth quarterly report submitted in accordance with the

EPA/DEPE enforcement lead Superfund site Pilot Agreement. The reports are
submitted on the New Jersey lead sites L. E. Carpenter, Wharton Borough and
Hercules Incorporated, Gibbstown. Both reports are dated December, 1993 and are
reflective of the activities that have take place up to that time. The next
report will be submltted in March 1994,

Please contact me directly with questlons at (609) 633-1455.

Sincerely,

Bruce Venner, Chlef :
- : ‘ Bureau of Federal Case Management

c: Ronald T. Corcory, RPCE
Pamala Lange, BFCM
Roman Luzecky, BFCM
Matt Morrison, USEFA
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L. E. Carpenter Site
. Wharton Borough, Morris County
Quarterly Progress Report
December 1993

The following is an update on the progress of the L. E. Carpenter Site pursuant
to the EPA/State Pilot Agreement dated December 9, 1992.

A revised, but not projected, Feasibility Study (FS) was submitted and approved
by the NJDEPE (Department) in September of 1993. The revised Final FS addressed
the issues regarding discharge of treated ground water which was discussed in the
June 1993 quarterly report.

The draft Proposed Plan has been reviewed by USEPA as meiorialized in a comment
letter dated November 3, 1993. These comments have been addressed as confirmed
in a telephone conversation between the State Case Manager and Federal RPM. See
also letter dated November 29, 1993 to USEPA from the Department confirming
conversation. .

A Public Meeting was held on Décember 8, 1993. Public Comment period began on
December 1, 1993 and ended on December 31, 1993. Public comment has been
minimal. The Record of Decision is presently being drafted and is expected to
be finalized by February 1994.

Activities Scheduled for December 1, 1993 through February 28, 1994: \
I. . Hold Public Meeting (Complete)

IT. Address all Public comments through written response (Currently underway)

III. Draft ROD (subject to length of public comment period & currently
underway) ' '

Iv. Finalize ROD



